The Board of Education
School District No. 36 (Surrey)

Administrative Memorandum

Regular Board Meeting

Date: April 13, 2017
Topic: Progress Report – Active Capital Projects

Background:

The Surrey School District currently has a large number of major capital projects in various stages of planning and construction throughout the district. The following report is provided to identify key milestone highlights for each project as well as an update on the work of the Capital Project Office.

It is recommended:

THAT the Board of Education receive the Progress Report – Active Capital Projects as presented.

Submitted by:

D. Greg Frank, Secretary-Treasurer

Approved by:

Dr. Jordan Tinney, Superintendent